G R S App F IX 4]

194 3-

File No 50-42

Previous References
NI 50-41-105-106 (NI( )

Serial Nos 6, 18 52

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 2

Part B for March 43

SUBJECT

Construction of Shops in the Crown Bazaar Street, Bangalore City

To The Municipal Commr Bangalore City
" Chief Engr
" Comptroller
L 9193-5 dt 12 3 43
Sanctioning the work Shops No I of Rs 5,05,0/-

27/11

B 51/28/3/4 478

General and Revenue Secretariat — ML File No 320/L of 1942-43 — [App F III-2

Serial No	
	From the ML Commr. Bang., thro the Dos. No A2 50/42-43 dt 13-7-42 forwarding for sanction a workslip No I for Rs 5,813 in connection with the construction of one block of seven shops in the Gram Bazaar Street in the city New Market subject to approval, the file will be sent unofficially to the Chief Engineer for scrutiny of the workslip in question
No 1807 20-7-42	(18/7) Forwarded with enquiry to the Chief Engineer for favour of scrutiny of the estimate &c. for sanction. Secy to Govt Law Dept
	No 82 ML 82
	Returned with compliments 2 The sanctioned plans and estimate are necessary for the proper scrutiny of the workslip. They may kindly be obtained and sent Chief Engineer of Mysore, Camp - Mandya A K.

CHIEF ENGINEER OF MYSORE REGD No 41 DATE 21 7 42

SECY LAW DEPT 1893 GOVT

NOTE—Cont Sheet

WD 041 —GPB—5 000—23 10 41

320 / 190 / 2 — D13129 — 28-9-45

ml File No 50 of 1942-43 — General and Revenue Secretariat

Serial No

4) Submitted with a draft letter for appl=
WB 18/8

5) Issued 21/8/45

To the ml Commr. Bcis, Thro Dgs 13
No L2325 Dy 27-8-45.
Requests him to forward for reference and return the Sanctioned plans & estimate in respect of the work mentioned in
From the ml Commr, Bcis
No A2.50/42-43 Dy 21-9-42 18
Returns the plans & the estimate as called for.

6) Submitted for appd, the file will be sent to the Chief Engineer with reference to para 3 supra

WB 25/9/45

1) Forwarded with compliments to the Chief Engineer for reference & necessary action vide para 3 supra

B. O

for Ramachandran
Supdg Supdt.
25/9/45 Lew Sec'tt.

OFFICE OF THE CHIEF ENGINEER OF MYSORE
RECD 26 SEP 1945
DATE 24-9-45
BANGALORE

No. No: 76 of 25/45

General and Revenue Secretariat | File No 1907/2 of 194 | [App F III-2

Serial No

W.O. No. 177 angle
15.10.42

8) Returned, with compliments to the Secretary to Government, Law Department

9) It is observed that the quantities as found in the estimate do not tally with the plan, and that only cross section of the wall is furnished. The dimensions given in the workslip do not correspond with the sanctioned plan, and as such, a correct plan with dimensions noted thereon may kindly be furnished.

SECY LAW DEPT 4170 15 OCT 1942 GOVT OF MYSORE

15/10/42
Chief Engineer of Mysore,
A K./14th Camp - Mysore
15/10

15-10 Rev

10) Draft please
15 x ur

11) Submitted with a draft letter for appl.
16/10
12 done
16-x ur

To Re ml Commr, Bng Thro Pol
No L 4183 Dy 20-10-43.
Requests him to send the correct plan with dimensions noted thereon
from Re. ml Commr, Bng
No A2-50/42-43 Dy 9-1-43
Forwards the records noting therein the requisite information required by the Chief Engineer.

NOTE—Cont Sheet

WD 041 5- GPB—5,000—23 10 41

SB 585 21-1-43

W) Plan Leading to Cauvery 1907 D 4217
Construction of Steps — Grain Bunglow Krishnarajendra Market Bldg 1044

File No 1 50 of 1942-43 General and Revenue Secretariat

Serial No 40275

DATE 20 1 43

13) Subd & appd, the file will be sent to the Chief Engineer with reference to Para 9 supra

W 1548 19-1-43

WKS 19/1 GS 19/1 W) Forwarded with compliments to the Chief Engr of Mysore PWD for favour of necessary action & kind return, with reference to para 9 supra

BO

Superintendent Fisheries Dept 19/1/43 Law Dept

BO II Ch 20/1/43 Asst 20/1/43

W 514 / 27/2/43

By 27/1/43

15) Returned, with compliments to the Secretary to Government, Law Department

16 2 The estimate as scrutinised by this office amounts to Rs 5,056/-

1/3/43

Chief Engineer of Mysore.

A K /26-27th

1-3-43

17 Draft for Govt 1/3/43

18) Submitted with a draft Go for appl

19 Govt approved Law Secy 2/3/43

20) May be approved

3-3-43

9-3-43 10-3-43

TYPE SECTION 11 MAR 1943 GEN & REV SECTT

OFFICE OF THE MINISTER FOR L S G & P H Date 3 3 43 No 7164

Continuation Sheet ml File No 4217 Current No 50 of 42 Page

52 To the ml Comm, Bureau, thro Dir
the Chief Engineer
the Comptroller
No L9193-5 & 12-3-43
Sanchons the work slip No I for Rs 5,056

NB 2 of 3

Continuation Sheet.

File No.
Current No.



BANGALORE CITY MUNICIPALITY

No A2 50/42-43

Encl ~~Three.~~ Nil

MUNICIPAL OFFICES

Bangalore 9th July 1942

320/L

~~6-42-6~~ 13

From

ABDUL AZIZ KHAN Esq B A
MUNICIPAL COMMISSIONER
BANGALORE CITY

PEN & REV SECRETARIAT
14 JULY 1942
L & G BRANCH

Mnl 50-42-6

To

C. Narayanaswamy Naidu, Esq , B A B.
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE,
LAW DEPARTMENT, BANGALORE

SEOY LAW DEPT
14 JULY 1942
GOVT OF MYSORE

Sir

With reference to Government Order No L 7153/Ml 50-41-106 dated 10-2-42 sanctioning an estimate for Rs 7,280/- for the construction of one block of seven shops in the Grain Bazaar Street in the City New Market, I have the honour to state that, the Municipal Engineer submitted work slip No 1 for Rs 5,813/- on account of certain deviations which were found necessary during the course of execution This was placed before the Managing Committee and the Council at their meeting held on 30-5-42 and 27-6-42 respectively and they have approved of it Copies of resolutions of the Managing Committee and the Council together with a copy of the Municipal Engineer's report in the matter and the work slip are herein enclosed

I request the favour of your obtaining sanction of Government to the work slip for Rs 5,813/-

I have the honour to be,
Sir,
Your most obedient servant,

Forwarded with compliments

K Hanumanthaiya
Honorary President

A A Khan
Municipal Commissioner

2

mlt

PROCEEDINGS [redacted] MANAGING COMMITTEE
Meeting dated 30-5-42

Addl Sub No 4 To sanction Work slip No 1 for Rs 5,813/- in respect of the construction of one block of seven shops in Grain Bazaar Street

Resolution - Sanctioned

Sd K Hanumanthiya,

Honorary President

"Copy"

Municipal Commissioner

No 44/41

Minutes of the proceedings of the Adjourned General Meeting of the City Municipal Council, Bangalore, held on Tuesday the 23rd June 1942 at 4 P.M , in the Council Chamber of the City Municipal Offices, Bangalore

---

PRESENT -

V VENKATASWAMY CHETTY, ESQ ,

Vice-President

1 Mr V K Govindarajulu, B A , B L ,
2 " W H Hanumanthappa
3 " R Subbanna
4 " N Keshava Iyengar, B A , B L.,
5 " K N Ramaswamy, B A ,
6 " K Shamaraja Iyengar, B A ,
7 " C N Narasinga Rao, B A , B L ,
8 " M A Gopalaswamy Iyengar, M A , LL.B ,
9 " M R Honnappa, B A , B L ,
10 " Kota Kamakshiah Setty
11 " A R A Basith
12 " H B Mohamed Khan
13 " V Chikkayellappa

ABSENT -

1 Mr Ramlal Thiwari
2 " L S Raju, M A , (Hons)B,L ,
3 " V Venkataramanappa
4 " G Nanjappa
5 " K Hanumanthaiya, B A , LL.B.,
6 " T. Gangadharaswamy
7 " B. Narasimhiah
8 " K Ganga Setty
9 " P R Guruv Reddy, B A , LL B ,
10 Dr Miss Kamala Ramachandriah.
11 Mr H C Suryanarayana Rao
12 " B Subbiah, B Sc , LL B ,
13 " O S Nasarulla Sheriff, M A , LL B ,
14 " Mirza Azizulla Baig
15 Dr M Royan, M D ,
16 Mr M K Narayana Iyengar, B A , B L ,

---

ksm

2

Bangalore City Municipality

Proceedings of the Meeting of Council dated 23-6-42

Subject No 70 Opinion of the Managing Committee dated 30-5-42 sanctioning a Work slip No 1 for Rs 5,813/- in respect of construction of one block of seven shops in Grain Bazaar Street

Resolution - Approved

Sd V Venkataswamy Chetty,

Vice President

"Copy"

Municipal Commissioner

2

mlt

Letter No D Est 766/41-42 dated 25th/26th May 1942
from the Municipal Engineer, Bangalore City Municipality, Bangalore
to the Municipal Commissioner, Bangalore City Municipality, Bangalore

---

Submitted to the Municipal Commissioner An estimate amounting to Rs 7,280/- for constructing one block of seven shops in Grain Bazaar Street has been sanctioned in Government Order No L 7158-60/M1 50-41-106 dated 10th February 1942 and the has been put on hand It is found during execution that soil below is very loose and small slabbed masonry drains found underneath had to be removed Trial pits are excavated and water is met with at a depth of 9 feet and no hard soil is found. As such it is proposed to put in P C C raft and construct the foundation as per the section shown in the accompanying sketch The loose stones available from excavation will all be utilised for filling in with sand boulders and new stones will be used for excess quantity

The R C C raft is calculated to be 5½ feet in width and 9" depth reinforced with ½" round bars at 5" centres with ¼" round distribution bars at 9" centres and the rate per cft proposed is Ps 2-10-0 as per data attached A rate of Rs 0-2-6 per cft for new sand and boulders and Rs 0-2-0 per cft for sand and boulders using the available old stoned has been provided including a lift of 7 feet

The cost of work slip No 1 up to basement level is Rs 5,813/- as against the sanctioned amount of Rs 1,124 resulting in an excess of Rs 4,689/- as detailed in the accompanying comparative statement Early orders are requested to carry out the work as per the revised proposal

"Copy"

Municipal Commissioner

mlt

BANGALORE CITY MUNICIPALITY

1907

No A2-50/42-43

MUNICIPAL OFFICES

Encl Four

Bangalore 17th September 1942

21

From

ABDUL AZIZ KHAN Esq B.A.,
MUNICIPAL COMMISSIONER
BANGALORE CITY

ML 50-42-18

SECY LAW DEPT
TO
MYSORE

To

C Narayaraswamy Naidu, Esq , B A , B L ,
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE,
LAW DEPARTMENT, BANGALORE

SIR

Reference Construction of one block of 7 shops in the Grain Bazaar Street

With reference to your letter No L 2325/M1 50-42-13 dated 27-8-1942 on the above subject, I have the honour to forward herewith as desired the sanctioned plans and estimate in respect of the work in question for favour of reference and early return

I have the honour to be,
Sir,
Your most obedient servant,

A A Khan

MUNICIPAL COMMISSIONER

MLT,

Appendix F G—1]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *19*

Date of issue 20 10 42

Signed by MV GR Rao.

List of enclosures

Copied by

Examined by

Section

File No

Serial No

No 2 4183
Records

To The Ml Commr, Bcis, thro PWs

Sir,

With reference to the correspondence ending with your letter No A2-50/42-43 Dt 21th Sept 1942 re. the construction of one block of seven shops in the Gram Bazaar Street, in the adj New Market etc, I am directed to state that the quantities as found in the estimate do not tally with the plan & that only cross section of the wall is furnished

The dimensions given in
the worksh in question
do not correspond with the
sanctioned plan
I am therefore to request you
to send a correct plan with
dimensions noted thereon.

The records are company

I have etc

for

Dor secy to Govt
Law Deptt

16/10

BANGALORE CITY MUNICIPALITY

4217

No A2-50/42-43

Encl

MUNICIPAL OFFICES

Bangalore 9th January 1943

FROM

ABDUL AZIZ KHAN ESQ B A
MUNICIPAL COMMISSIONER
Bangalore City

SECY LAW DEPT
GOVT OF MYSORE

To

C. Narayanaswamy Naidu, Esq , B A , B L ,
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE,
LAW DEPARTMENT, BANGALORE

SIR,

With reference to your letter No L 4183 dated 20-10-1942 regarding the construction of one block of seven shops in the Grain Bazaar street, I have the honour to forward herewith the correct plan with dimensions noted thereon along with the entire records ending with the Municipal Engineer's Memo No D Est 408/42-43 dated 12-12-1942 In view of the circumstances, explained in the Municipal Engineer's Memo, the workslip for Rs 5,813/- previously sent may be treated as cancelled and the workslip for Rs 5,134/- now sent may be kindly sanctioned

I have the honour to be,
Sir,
Your most obedient servant,

Municipal Commissioner

ksn

G R S Apx F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 12/3/ 193

Signed by Mr. Gribbon "A"

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section ml

File No 5042

Serial No 52

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—Go No R. 7158-60/ml-50-41-106 Dy 10-2-42 sanctioning an estimate for Rs 7,280/- for the Construction of one block of seven shops in the Gram Bazaar Street in the City New Market.

2) Correspondence ending ~~Order thereon—No~~ with letter No A2-50/42-43 Dy 9-1-43 from the ml Comm Bangalore city stating that the ml cl have, at their meeting held on 23-6-42, approved of a worksh No I for Rs 5,134 in connection with the work referred to in

the Go read above and requesting
sanction to the resolution
of the ml cl
3) Rs NO 574 Dy 27-2-43
~~from~~ of the Chief Engineer
of Mysore, P. W D on the
subject

order NO L9193-5

The workslip NO I for Rs
5,056 as corrected by
the Chief Engineer is sanctioned

3-
43

for Secy to Govt
43 Law Deptt

To The Ml Commr, Bcity, thro Dpty (W R) List of Enclosure
The Chief Engineer of Mysore P W D
The Comptroller to Govt.

Copied by

Examined by

WD 0564—GPB—22 500 —9 1 39